

DD/S 71-2809

15 JUL 1971

MEMORANDUM FOR: Director of Medical Services

John:

We have just received the status report of the DD/S Historical Program covering the fiscal year ending 30 June 1971. I was disappointed to note that there is very little progress to report from OMS and that, given the present rate of progress, the Office of Medical Services seems likely to be the only component in the Support Directorate which will not have completed the catching-up phase by the 31 December 1971 deadline.

I would appreciate it if you would give this problem your personal attention and make every possible effort to accelerate the program. I am most anxious to have the catching-up phase completed by the end of this year.



John W. Coffey

FOIAb3b